



Department
of Health

Update on Project to Support Operational Management of the EIP

Status as of September 24, 2020

1

2

Agenda

Project Status Updates

- Organizational Change Management
- Installation & Configuration
- Migration
- NYEIS Decommissioning
- System Security
- Key Transition Dates



Department
of Health

2

***El-Hub*: Project Status Updates**

Organizational Change Management

- Conducted virtual focus groups with a cross-section of system users
- Increased frequency of the Hub Club newsletter
- Beginning demonstrations of the solution
- Planning for the next readiness assessment survey

***El-Hub* Installation & Configuration**

- Completed initial configuration activities
- Developed functional & technical specifications
- Developing *El-Hub* Solution



***El-Hub*: Project Status Updates**

Data Migration

- Defining data mapping from NYEIS to *El-Hub* & data cleansing rules
- Documents will not be migrated into *El-Hub*

NYEIS Decommissioning


- NYEIS will remain in a read-only state starting at the beginning of cut-over until 9/1/2021
- NYEIS will be decommissioned shortly after



EI-Hub: Project Status Updates

System Security

- PCG is completing the NYS System Security Plans (SSP)
 - Confirm adherence to NYS standards, HIPAA and FERPA protections
- *EI-Hub** will be accessed through Health Commerce System (HCS), and will employ Multi-Factor Authentication (MFA) as part of the logon process
 - *The provider application process will not leverage HCS or MFA



5

EI-Hub: Project Status Updates

Key Transition Dates

- **Launch of *EI-Hub* Learning Management System**
 - Spring 2021
- **Begin Cut-over process from NYEIS to *EI-Hub***
 - Transition of NYEIS to Read-Only
 - Two weeks prior to EI-Hub go-live
- ***EI-Hub* Go-Live**
 - May 2021
- **Deadline for downloading files from NYEIS**
 - NYEIS will be decommissioned
 - September 1, 2021

6

Questions?

Comments?

Feedback?

