



Update on the *EI-Hub* Implementation

Status as of: September 15, 2021

1

2

Agenda

- Project Status Updates
 - Installation & Configuration
 - OCM
 - System Security
- Upcoming
- Q&A



2

EI-Hub: Project Status Updates

EI-Hub Installation & Configuration

- Phase 1 of the LMS Launch went live in April, over 1,500 users have registered
 - The companion guides for 837, 277, and 999 file transactions are available
- Development and configuration is ongoing
- Internal testing has begun on some system components including child details, rendering provider details

Organizational Change Management

- Released Hub Club Issue 17 (*18 coming soon*)
- Plans underway for a Fall stakeholder readiness survey
- User roles and system navigation guidance coming soon
- Survey closed for municipal and provider volunteers to provide feedback on the EI-Hub components

System Security

- System Security testing continues to ensure EI-Hub is compliant with state, federal, and industry standards

3

EI-Hub: Upcoming Testing

Development of a system this large requires robust testing. There will be several opportunities for system users to be involved as testing efforts continue. Below are some of the upcoming activities:

- Internal and External Testing of Components
- External Feedback Sessions with Provider and Municipal Users
- Migration Testing
- Internal and External End to End Testing

4

Questions?

Comments?

Feedback?

