



Department
of Health

Update on Project to Support Operational Management of the EIP

Status as of: December 3rd, 2020

1

2

Agenda

Project Status Updates

- Organizational Change Management
- Installation & Configuration
- Migration
- BEI Program Status
- System Security
- NYEIS Decommissioning



Department
of Health

2

- Released Hub Club Issues 9,10,11
- Tested LMS & made changes, based on tester feedback
- Completed 3rd Stakeholder readiness survey
- Several stakeholder outreach meetings - including NYC

- Development and configuration is underway
- PCG is rolling out demonstrations of the solution's capability
- BEI is working with PCG on component testing to help ensure a smooth overall UAT experience

- Identified data is being mapped from NYEIS to
- Team has developed data cleansing rules
- Team is identifying data validation tests



3

- Transportation claiming has been reviewed with the municipalities and will be available at go live
- Addition of qualified professions including ABA
- Multidisciplinary Assessment (MDA) will be post go-live of new solution

- PCG is completing the NYS System Security Plans
- Multifactor authentication will be employed
- Confirm adherence to NYS standards, HIPAA and FERPA protections

- NYEIS will remain as read-only until September 1st, 2021
- Once the NYEIS decommission process is complete, data and files in the NYEIS system will no longer be available



4

Questions?

Comments?

Feedback?

